
Technical Committee Members Present

Darrell Blenniss - CLCJAWA 

Bill Soucie - CLCJAWA

Rod Worden & Phil Perna - LCPW

Karl Warwick & Glenn McCollum – Lake 

Villa 

Clay Johnson - Lindenhurst

Central Lake County Joint Action Water Agency

North Group Water System Expansion Technical Committee 

Business Meeting Minutes

Thursday May 10, 2018 - 9:30 AM 

1. Call to Order by Phil Perna at 9:30 AM

2. Comments from the Public - None

3. Approval of Technical Committee Meeting Minutes

a) April 12, 2018 -  Motion to approve by Glenn McCollum, 

second by Bill Soucie. All in favor. 

4. Financials

a) Financial Report was reviewed. No comments.

b) Overall Project Budget was reviewed. No comments.

c) Approval of Engineering Invoices. 

d) Approval of Contractor Pay Requests

1. BP#4—Pay Request

Motion to approve the engineering invoices and contractor pay request as presented by 

Darrell Blenniss, second by Clay Johnson. All in favor.

5. Change Orders

a) BP#4 Work Change Directive No. 8 for the PVC isolator and two anode bags for the Fox Lake 

Hills and Lake Villa delivery structures, as well as the piping adjustment based on the as-built 

location of the Fox Lake Hills delivery structure - Motion to approve work change directive by 

Glenn McCollum, second by Bill Soucie. All in favor.

6. Next Meeting – Thursday June 14, 2018 at 9:30 AM

7. Adjourn – Motion to adjourn at 10:00 AM by Bill Soucie, second by Glenn McCollum. All in favor.

Workshop—Closed Session

The following items were discussed in the workshop portion of the meeting:

1. Progress report for the Bid Package No. 4 construction was reviewed with the Technical Committee 

along with the schedule. No schedule change since last meeting.

2. Proposed changes on Monaville Road by JKCC for Bid Package No. 3 related to reducing or 

eliminating HDDs with open cut were reviewed with the TC. A work change directive credit will be 

issued to JKCC for those changes and approved at the June TC meeting.




